

SaaS Agile Optimization - Enterprise Final Report

SaaS Agile Optimization focused on improving enterprise Agile maturity, reducing sprint carryover, improving release readiness, strengthening stakeholder alignment, and scaling Agile delivery.

Sprint	Velocity	Defects	Completion %	Risk
Sprint 1	64	8	92%	Medium
Sprint 2	75	5	96%	Low
Sprint 3	87	2	99%	Low

Epic	Feature	Owner	Priority	Status
Customer Experience	Checkout Optimization	Product Owner	High	Done
DevOps	CI/CD Automation	Engineering	High	In Progress
Analytics	Executive Dashboard	BI Team	Medium	Done