

# SaaS Agile Optimization - Sprint Retrospectives

SaaS Agile Optimization focused on improving enterprise Agile maturity, reducing sprint carryover, improving release readiness, strengthening stakeholder alignment, and scaling Agile delivery.

| Sprint   | Velocity | Defects | Completion % | Risk   |
|----------|----------|---------|--------------|--------|
| Sprint 1 | 64       | 8       | 92%          | Medium |
| Sprint 2 | 75       | 5       | 96%          | Low    |
| Sprint 3 | 87       | 2       | 99%          | Low    |

| Epic                | Feature               | Owner         | Priority | Status      |
|---------------------|-----------------------|---------------|----------|-------------|
| Customer Experience | Checkout Optimization | Product Owner | High     | Done        |
| DevOps              | CI/CD Automation      | Engineering   | High     | In Progress |
| Analytics           | Executive Dashboard   | BI Team       | Medium   | Done        |